
Framework Structure

Merging ACES and LAS. 
Defining pieces, modules, CMS 
version, naming conventions, 
process and workflow.

100%

Development Environments

Created new development environments with 
scripts and documentation to allow more collabo-
rators to the framework. Refined backup scripting, 
shibboleth integration for securely logging in and a 
Github process to implement code changes for 
new features and bugs. Created development and 
staging sites on cPanel.

95%

Design

Collaborating with Public 
Affairs, SMB and WIGG 
design group. Creating a 
template to be used in 
Drupal, Wordpress, and 
any other CMS.

Implementation

Coding each piece of design 
including paragraph types, con-
tent types, header, navigation 
and footer.

90%

90%90%

Testing

Continuously testing each new 
build, feature, and bug fix for 
multiple screens and browsers.
Verifying the code meets or 
exceeds accessibility standards.

50%

Basic paragraph, headings, lists
Feature - split, box, video
Big buttons
Page intro
Call to action
Cards
Contact
Icon row

List Collection
Explorers
Directory
Career possibilities
Internships
Giving
Header/navigation/footer updates
Side navigation

Currently Testing:

Content and Photos

Edit content and build on site 
with corresponding paragraph or 
content type. Crop, edit, and add 
photos.

95%

   

Site Launch

Double check all pages, links, and 
images. Backup staging site. Push 
web site to go live. Put out any 
fires or bugs.

50%

Ready for implementation:
Hero
Accordion

Open tickets:
Call to action
SimpleSAML/Shibboleth

5%

Cleanup & Document

Fix any bugs. Document coding 
and updates. Add training materials 
and implement training sessions.
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Drupal Template
v 2.0 Features
News
Directory (Experts)
Giving Enhancements


